

**UNITS MAINTENANCE SCHEDULE 2024  
VERSION 3 (31-03-2024)**

ID	UNIT	MW	CC Range	N/M	Duration	Start	Finish	Qtr 1, 2024			Qtr 2, 2024			Qtr 3, 2024			Qtr 4, 2024		
								Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
1	AG_DIMITRIOS1	274		N/M															
2	AG_DIMITRIOS2	274		N/M															
3	AG_DIMITRIOS3	283		N/M															
4	AG_DIMITRIOS4	283			28 days	Mon 01/04/24	Sun 28/04/24												
5	AG_DIMITRIOS5	342		N/M															
6	PTOLEMAIDA5	620			45 days	Fri 26/04/24	Sun 09/06/24												
7	MELITI	289			30 days	Mon 01/04/24	Tue 30/04/24												
8	MEGALOPOLI3	255		N/M															
9	MEGALOPOLI4	256		N/M															
10	MEGALOPOLI5	405	GT_01		20 days	Thu 16/05/24	Tue 04/06/24												
11	MEGALOPOLI5	405	GT_01		3 days	Fri 04/10/24	Sun 06/10/24												
12	MEGALOPOLI5	405	GT_02		25 days	Thu 16/05/24	Sun 09/06/24												
13	MEGALOPOLI5	405	GT_02		3 days	Fri 18/10/24	Sun 20/10/24												
14	MEGALOPOLI5	810	ST		20 days	Thu 16/05/24	Tue 04/06/24												
15	ALIVERIS	417		N/M															
16	LAVRIO4	183,4	GT_01		3 days	Mon 01/04/24	Wed 03/04/24												
17	LAVRIO4	183,4	GT_01		7 days	Wed 11/09/24	Tue 17/09/24												
18	LAVRIO4	183,4	GT_02		7 days	Thu 04/04/24	Wed 10/04/24												
19	LAVRIO4	183,4	GT_02		5 days	Wed 18/09/24	Sun 22/09/24												
20	LAVRIO4	183,4	GT_03		3 days	Thu 11/04/24	Sat 13/04/24												
21	LAVRIO4	183,4	GT_03		5 days	Mon 23/09/24	Fri 27/09/24												
22	LAVRIO4	550,2	ST		17 days	Wed 11/09/24	Fri 27/09/24												
23	LAVRIO5	377,6			4 days	Wed 08/05/24	Sat 11/05/24												
24	LAVRIO5	377,6			16 days	Mon 26/08/24	Tue 10/09/24												
25	KOMOTINI	238	GT_01		10 days	Sat 11/05/24	Mon 20/05/24												
26	KOMOTINI	238	GT_02		10 days	Sat 11/05/24	Mon 20/05/24												
27	KOMOTINI	476	ST		10 days	Sat 11/05/24	Mon 20/05/24												
28	HERON1	49	GT_01		3 days	Sun 06/10/24	Tue 08/10/24												
29	HERON2	49	GT_02		3 days	Wed 09/10/24	Fri 11/10/24												
30	HERON3	49	GT_03		15 days	Sat 21/09/24	Sat 05/10/24												
31	HERON_CC	422			18 days	Thu 29/02/24	Sun 17/03/24												
32	ELPEDISON_THESS	400			25 days	Mon 07/10/24	Thu 31/10/24												
33	ELPEDISON_THESS	400			5 days	Sat 08/06/24	Wed 12/06/24												
34	ELPEDISON_THISVI	410			5 days	Fri 08/11/24	Tue 12/11/24												
35	ALOUMINIO	197	GT_01		25 days	Fri 01/11/24	Mon 25/11/24												
36	ALOUMINIO	197	GT_02		25 days	Mon 19/02/24	Thu 14/03/24												
37	ALOUMINIO	334	ST		8 days	Thu 05/09/24	Thu 12/09/24												
38	PROTERGIA_CC	433			33 days	Wed 15/05/24	Sun 16/06/24												
39	KORINTHOS POWER	433			16 days	Fri 23/08/24	Sat 07/09/24												
40	AG_NIKOLAOS2	810			36 days	Fri 05/04/24	Fri 10/05/24												
41	AG_NIKOLAOS2	810			6 days	Fri 13/09/24	Wed 18/09/24												

**UNITS MAINTENANCE SCHEDULE 2024  
VERSION 3 (31-03-2024)**

ID	UNIT	MW	CC Range	N/M	Duration	Start	Finish	Qtr 1, 2024			Qtr 2, 2024			Qtr 3, 2024			Qtr 4, 2024		
								Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
1	AG_DIMITRIOS1	274		N/M															
2	AG_DIMITRIOS2	274		N/M															
3	AG_DIMITRIOS3	283		N/M															
4	AG_DIMITRIOS4	283			28 days	Mon 01/04/24	Sun 28/04/24												
5	AG_DIMITRIOS5	342		N/M															
6	PTOLEMAIDA5	620			45 days	Fri 26/04/24	Sun 09/06/24												
7	MELITI	289			30 days	Mon 01/04/24	Tue 30/04/24												
8	MEGALOPOLI3	255		N/M															
9	MEGALOPOLI4	256		N/M															
10	MEGALOPOLI5	405	GT_01		20 days	Thu 16/05/24	Tue 04/06/24												
11	MEGALOPOLI5	405	GT_01		3 days	Fri 04/10/24	Sun 06/10/24												
12	MEGALOPOLI5	405	GT_02		25 days	Thu 16/05/24	Sun 09/06/24												
13	MEGALOPOLI5	405	GT_02		3 days	Fri 18/10/24	Sun 20/10/24												
14	MEGALOPOLI5	810	ST		20 days	Thu 16/05/24	Tue 04/06/24												
15	ALIVERIS	417		N/M															
16	LAVRIO4	183,4	GT_01		3 days	Mon 01/04/24	Wed 03/04/24												
17	LAVRIO4	183,4	GT_01		7 days	Wed 11/09/24	Tue 17/09/24												
18	LAVRIO4	183,4	GT_02		7 days	Thu 04/04/24	Wed 10/04/24												
19	LAVRIO4	183,4	GT_02		5 days	Wed 18/09/24	Sun 22/09/24												
20	LAVRIO4	183,4	GT_03		3 days	Thu 11/04/24	Sat 13/04/24												
21	LAVRIO4	183,4	GT_03		5 days	Mon 23/09/24	Fri 27/09/24												
22	LAVRIO4	550,2	ST		17 days	Wed 11/09/24	Fri 27/09/24												
23	LAVRIO5	377,6			4 days	Wed 08/05/24	Sat 11/05/24												
24	LAVRIO5	377,6			16 days	Mon 26/08/24	Tue 10/09/24												
25	KOMOTINI	238	GT_01		10 days	Sat 11/05/24	Mon 20/05/24												
26	KOMOTINI	238	GT_02		10 days	Sat 11/05/24	Mon 20/05/24												
27	KOMOTINI	476	ST		10 days	Sat 11/05/24	Mon 20/05/24												
28	HERON1	49	GT_01		3 days	Sun 06/10/24	Tue 08/10/24												
29	HERON2	49	GT_02		3 days	Wed 09/10/24	Fri 11/10/24												
30	HERON3	49	GT_03		15 days	Sat 21/09/24	Sat 05/10/24												
31	HERON_CC	422			18 days	Thu 29/02/24	Sun 17/03/24												
32	ELPEDISON_THESS	400			25 days	Mon 07/10/24	Thu 31/10/24												
33	ELPEDISON_THESS	400			5 days	Sat 08/06/24	Wed 12/06/24												
34	ELPEDISON_THISVI	410			5 days	Fri 08/11/24	Tue 12/11/24												
35	ALOUMINIO	197	GT_01		25 days	Fri 01/11/24	Mon 25/11/24												
36	ALOUMINIO	197	GT_02		25 days	Mon 19/02/24	Thu 14/03/24												
37	ALOUMINIO	334	ST		8 days	Thu 05/09/24	Thu 12/09/24												
38	PROTERGIA_CC	433			33 days	Wed 15/05/24	Sun 16/06/24												
39	KORINTHOS POWER	433			16 days	Fri 23/08/24	Sat 07/09/24												
40	AG_NIKOLAOS2	810			36 days	Fri 05/04/24	Fri 10/05/24												
41	AG_NIKOLAOS2	810			6 days	Fri 13/09/24	Wed 18/09/24												