

**UNITS MAINTENANCE SCHEDULE 2024  
VERSION 5 (30-07-2024)**

ID	UNIT	MW	CC Range	N/M	Duration	Start	Finish	Qtr 1, 2024		Qtr 2, 2024		Qtr 3, 2024		Qtr 4, 2024		
								Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep
1	AG_DIMITRIOS1	274		N/M												
2	AG_DIMITRIOS2	274		N/M												
3	AG_DIMITRIOS3	283		N/M												
4	AG_DIMITRIOS4	283			28 days	Mon 01/04/24	Sun 28/04/24									
5	AG_DIMITRIOS5	342		N/M												
6	PTOLEMAIDA5	620			45 days	Fri 26/04/24	Sun 09/06/24									
7	MELITI	289			30 days	Mon 01/04/24	Tue 30/04/24									
8	MEGALOPOLI3	255		N/M												
9	MEGALOPOLI4	256		N/M												
10	MEGALOPOLI5	405	GT_01		20 days	Thu 16/05/24	Tue 04/06/24									
11	MEGALOPOLI5	405	GT_01		3 days	Fri 04/10/24	Sun 06/10/24									
12	MEGALOPOLI5	405	GT_02		25 days	Thu 16/05/24	Sun 09/06/24									
13	MEGALOPOLI5	405	GT_02		3 days	Fri 18/10/24	Sun 20/10/24									
14	MEGALOPOLI5	810	ST		20 days	Thu 16/05/24	Tue 04/06/24									
15	ALIVERI5	417		N/M												
16	LAVRIO4	183,4	GT_01		3 days	Mon 01/04/24	Wed 03/04/24									
17	LAVRIO4	183,4	GT_01		7 days	Wed 11/09/24	Tue 17/09/24									
18	LAVRIO4	183,4	GT_02		7 days	Thu 04/04/24	Wed 10/04/24									
19	LAVRIO4	183,4	GT_02		5 days	Wed 18/09/24	Sun 22/09/24									
20	LAVRIO4	183,4	GT_03		3 days	Thu 11/04/24	Sat 13/04/24									
21	LAVRIO4	183,4	GT_03		5 days	Mon 23/09/24	Fri 27/09/24									
22	LAVRIO4	550,2	ST		17 days	Wed 11/09/24	Fri 27/09/24									
23	LAVRIO5	377,6			4 days	Wed 08/05/24	Sat 11/05/24									
24	LAVRIO5	377,6			16 days	Mon 26/08/24	Tue 10/09/24									
25	KOMOTINI	238	GT_01		10 days	Sat 01/06/24	Mon 10/06/24									
26	KOMOTINI	238	GT_02		10 days	Sat 01/06/24	Mon 10/06/24									
27	KOMOTINI	476	ST		10 days	Sat 01/06/24	Mon 10/06/24									
28	KOMOTINI	238	GT_01		10 days	Sat 28/09/24	Mon 07/10/24									
29	KOMOTINI	238	GT_02		10 days	Sat 28/09/24	Mon 07/10/24									
30	KOMOTINI	476	ST		10 days	Sat 28/09/24	Mon 07/10/24									
31	HERON1	49	GT_01		3 days	Sun 06/10/24	Tue 08/10/24									
32	HERON2	49	GT_02		3 days	Wed 09/10/24	Fri 11/10/24									
33	HERON3	49	GT_03		15 days	Sat 21/09/24	Sat 05/10/24									
34	HERON_CC	422			18 days	Thu 29/02/24	Sun 17/03/24									
35	ELPEDISON_THESS	400			25 days	Mon 07/10/24	Thu 31/10/24									
36	ELPEDISON_THESS	400			5 days	Sat 08/06/24	Wed 12/06/24									
37	ELPEDISON_THISVI	410			5 days	Fri 08/11/24	Tue 12/11/24									
38	ALOUMINIO	197	GT_01		25 days	Fri 01/11/24	Mon 25/11/24									
39	ALOUMINIO	197	GT_02		25 days	Mon 19/02/24	Thu 14/03/24									
40	ALOUMINIO	334	ST		8 days	Thu 05/09/24	Thu 12/09/24									
41	PROTERGIA_CC	433			42 days	Sat 14/09/24	Fri 25/10/24									
42	KORINTHOS POWER	433			16 days	Fri 23/08/24	Sat 07/09/24									
43	AG_NIKOLAOS2	810			41 days	Fri 05/04/24	Wed 15/05/24									
44	AG_NIKOLAOS2	810			6 days	Fri 01/11/24	Wed 06/11/24									