

**UNITS MAINTENANCE SCHEDULE 2024
VERSION 7 (16-10-2024)**

ID	UNIT	MW	CC Range	N/M	Duration	Start	Finish	Qtr 1, 2024			Qtr 2, 2024			Qtr 3, 2024			Qtr 4, 2024		
								Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
1	AG_DIMITRIOS1	274		N/M															
2	AG_DIMITRIOS2	274		N/M															
3	AG_DIMITRIOS3	283		N/M															
4	AG_DIMITRIOS4	283			28 days	Mon 01-04-24	Sun 28-04-24												
5	AG_DIMITRIOS5	342		N/M															
6	PTOLEMAIDA5	620			45 days	Fri 26-04-24	Sun 09-06-24												
7	MELITI	289			30 days	Mon 01-04-24	Tue 30-04-24												
8	MEGALOPOLI3	255		N/M															
9	MEGALOPOLI4	256		N/M															
10	MEGALOPOLI5	405	GT_01		20 days	Thu 16-05-24	Tue 04-06-24												
11	MEGALOPOLI5	405	GT_01		5 days	Fri 08-11-24	Tue 12-11-24												
12	MEGALOPOLI5	405	GT_02		25 days	Thu 16-05-24	Sun 09-06-24												
13	MEGALOPOLI5	405	GT_02		5 days	Fri 08-11-24	Tue 12-11-24												
14	MEGALOPOLI5	810	ST		20 days	Thu 16-05-24	Tue 04-06-24												
15	MEGALOPOLI5	810	ST		5 days	Fri 08-11-24	Tue 12-11-24												
16	ALIVERI5	417		N/M															
17	LAVRIO4	183,4	GT_01		3 days	Mon 01-04-24	Wed 03-04-24												
18	LAVRIO4	183,4	GT_01		7 days	Thu 12-09-24	Wed 18-09-24												
19	LAVRIO4	183,4	GT_02		7 days	Thu 04-04-24	Wed 10-04-24												
20	LAVRIO4	183,4	GT_02		5 days	Thu 19-09-24	Mon 23-09-24												
21	LAVRIO4	183,4	GT_03		3 days	Thu 11-04-24	Sat 13-04-24												
22	LAVRIO4	183,4	GT_03		5 days	Tue 24-09-24	Sat 28-09-24												
23	LAVRIO4	550,2	ST		16 days	Thu 12-09-24	Fri 27-09-24												
24	LAVRIO5	377,6			4 days	Wed 08-05-24	Sat 11-05-24												
25	LAVRIO5	377,6			16 days	Mon 26-08-24	Tue 10-09-24												
26	KOMOTINI	238	GT_01		10 days	Sat 01-06-24	Mon 10-06-24												
27	KOMOTINI	238	GT_02		10 days	Sat 01-06-24	Mon 10-06-24												
28	KOMOTINI	476	ST		10 days	Sat 01-06-24	Mon 10-06-24												
29	KOMOTINI	238	GT_01		10 days	Sat 28-09-24	Mon 07-10-24												
30	KOMOTINI	238	GT_02		31 days	Fri 27-09-24	Sun 27-10-24												
31	KOMOTINI	476	ST		10 days	Sat 28-09-24	Mon 07-10-24												
32	HERON_CC	422			18 days	Thu 29-02-24	Sun 17-03-24												
33	ELPEDISON_THESS	400			25 days	Mon 07-10-24	Thu 31-10-24												
34	ELPEDISON_THESS	400			5 days	Sat 08-06-24	Wed 12-06-24												
35	ELPEDISON_THISVI	410			5 days	Tue 03-12-24	Sat 07-12-24												
36	ALOUMINIO	197	GT_01		25 days	Fri 08-11-24	Mon 02-12-24												
37	ALOUMINIO	197	GT_02		25 days	Mon 19-02-24	Thu 14-03-24												
38	ALOUMINIO	334	ST		8 days	Thu 05-09-24	Thu 12-09-24												
39	PROTERGIA_CC	433			42 days	Sat 14-09-24	Fri 25-10-24												
40	KORINTHOS POWER	433			16 days	Fri 23-08-24	Sat 07-09-24												
41	AG_NIKOLAOS2	810			41 days	Fri 05-04-24	Wed 15-05-24												
42	AG_NIKOLAOS2	810			13 days	Sat 26-10-24	Thu 07-11-24												